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1 Dallas High Five
Under Construction - Completion by Jan 2007

2 Mesquite Section
Public Hearing - May 7, 2002

3 East Section
Public Hearing - Aug 2002 (Tentative)

4 West Section
Resource Coordination is about to begin
Public Hearing - November 2002 (Tentative)

Project StatusProject Status
Simple VersionSimple Version
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Project StatusProject Status
Detailed VersionDetailed Version

Mesquite Section:
Schedule and Hold a Public Hearing - May 7, 2002
Environmental Clearance - August 2002
Complete Mesquite Section Phase I Design - August 2002
TxDOT Letting (Open Bids) - September or October 2002
Notice to Proceed (Begin Construction) - January 2003
Substantial Completion (Towne Centre Dr Bridge) - Nov. 2003

East Section:
Schematic Approval to hold a Public Hearing - May 2002
Environmental Assessment Expected Approval - May 2002 
Schedule and Hold Public Hearing - August 2002 (Tentative)
Receive FONSI - December 2002

West Section:
Schematic Approved to hold a Public Hearing - June 2002
Environmental Assessment Expected Approval - September 2002  
Hold Public Hearing - Nov. 2002 (Tentative)
Receive FONSI - April 2003

Mesquite SectionMesquite Section
Existing NetworkExisting Network
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The LBJ ChallengeThe LBJ Challenge

Balanced trip patterns 
- Local 20%, Origin 22%, Destination 31%, Through 27%

Peak traffic levels for 12 hours a day

Continued traffic growth in non-peak hours

Increased traffic to arterial street system 

Increased frequency of incidents 

Less trip predictability
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Key Points in TimeKey Points in Time

April 1987 April 1987 -- IH 635 Corridor Study BeginsIH 635 Corridor Study Begins
•• Late 1991 Late 1991 -- Local Opposition for Corridor Begins to Form Local Opposition for Corridor Begins to Form 
•• Aug 1992 Aug 1992 -- Public Hearing for  US 75 InterchangePublic Hearing for  US 75 Interchange

Nov 1992 Nov 1992 -- Corridor Returns to FeasibilityCorridor Returns to Feasibility
•• April 1993 April 1993 -- LBJ Kickoff MeetingLBJ Kickoff Meeting
•• Dec 1993 Dec 1993 -- Change in Project ManagersChange in Project Managers

Feb 1995 Feb 1995 -- Criteria Set 1 Criteria Set 1 -- Initial ScreeningInitial Screening
•• Sep 1996 Sep 1996 -- LBJ Executive Board LPA ReportLBJ Executive Board LPA Report

Dec 1996 Dec 1996 -- Adoption into 2020 Mobility PlanAdoption into 2020 Mobility Plan
•• Jan 1996 to Present Jan 1996 to Present -- Ongoing Planning Phase Ongoing Planning Phase 

–– PAC Meetings, Public Meetings, Value Engineering, PAC Meetings, Public Meetings, Value Engineering, 
Design CharetteDesign Charette

Spring to Summer 2002 Spring to Summer 2002 -- Hold Public HearingsHold Public Hearings
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PAC Meeting Summary PAC Meeting Summary 
PAC Mtg. 1 - Kick Off Meeting (April, 1997)

Overview of the Planning process
PAC Mtg. 2 - Evaluation Criteria (July, 1997)

Identified criteria which will help make early decisions 
PAC Mtg. 3 - Schematic Options (November, 1997)

New Frntg Rds, Ramping Changes, HOV Access, I-635/US 75
PAC Mtg. 4 - More Schematic Options (Feb., 1998)

Options Status Update, Mesquite Area (Draft Recommendation)  
PAC Mtg. 5 - Draft Recommendations (May, 1998)

PAC provided input and reaction to schematic options and 
Mesquite recommendation 

PAC Mtg. A - Urban Design Enhancements (July,1998)
Preliminary schemes for columns, walls and rails presented

PAC Mtg. 6 - Recommendations (September, 1998)
Provide East recommendations for unresolved issues
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PAC Meeting Summary PAC Meeting Summary 
PAC/Public Mtg. 7 - Preliminary Recommendation 
(January, 1999)

Open House followed by Public Meeting for Mesquite and East 
Sections

PAC Mtg. 8 - Value Engineering & Skillman Area   
(April, 1999)

Project Update. VE Recommendations, Skillman Options 
Presented

PAC/Public Mtg. 9 - Draft Schematic Presented       
(July, 1999)

Open House followed by Public Meeting to present East Section 
Draft Recommendation

PAC Mtg. 10 - East Section Recommendation Update       
(December, 1999)

Project Update. Urban Design Study, Noise Analysis Update, 
Schematic Design Update
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PAC Meeting Summary PAC Meeting Summary 

PAC/Public Mtg. 11 - Schematic Update               
(October, 2000)

Open House followed by Public Meeting to present Draft 
Schematic and Environmental Update

For additional information about these PAC meetings please visit:
www.dot.state.tx.us/insdtdot/geodist/dal/mis/LBJ/workgroup.htm
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Steps to an Steps to an 
Improved LBJImproved LBJ

Feasibility
Major Investment Study

Planning
Schematic Design Drawings and 

NEPA Documents

Design
Construction Plans 

(Plans, Specifications & Estimates)

Construction
Improved LBJ
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Major Investment Study Major Investment Study 
Transportation Study for complete 21 mile corridor
Developed number of lanes, preliminary ramp 
locations and general overall design
Preferred alternative differed by segment:

- IH 35E to US 75
- US 75 to Skillman
- Skillman to IH 30
- IH 30 to US 80

Divided next phase into 2 segments - West and 
East
City of Mesquite wanted acceleration and offered 
funding so independent Mesquite Section 
developed.
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East LPAEast LPA
U.S. 75 to U.S. 80 U.S. 75 to U.S. 80 

US 75

Garland
Road
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IH 30

I.H. 635
(LBJ)

I.H. 635
(LBJ)

US 75 / IH 635 Interchange
In Final Design

GREENVILLE
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TOWN EAST

10 Mainlanes + 
4 HOV/Toll Lanes

10 Mainlanes + 
2 Rev. HOV/Toll Lanes

10 Mainlanes
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East LPAEast LPA
U.S. 75 to U.S. 80U.S. 75 to U.S. 80

U.S. 75 TO SKILLMAN:
10 ML + 4 HOV/TOLL LANES

SKILLMAN TO I.H. 30:
10 ML + 2 HOV/TOLL 
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10 MAINLANES
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Schematic Design &Schematic Design &
Environmental Doc.Environmental Doc.
Focused on many unresolved issues to develop 
schematic design
Worked closely with Cities, DART and Planning 
Advisory Committees to develop details
Developed an accelerated yet compatible 
separate Mesquite Section - High level of 
funding support
East of US 75 to IH 30 (N of Town East) was 
the remaining part of the East Section
Design Charette and post-Charette meeting
Design underway for Mesquite Section
East Schematic is being readied for a Public 
Hearing
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Design Charette Design Charette 
SummarySummary

Business community concern about revised access 
between IH 30 and Town East Blvd.
Design Charette held on September 21, 2001
Facilitated day-long work session
TxDOT, City, elected officials, business community and 
consultants attended
Multiple alternatives discussed
Solution alternative developed and TxDOT asked to 
review and report back
Post-Charette meeting held on October 26, 2001
Charette solution finalized and presented and agreement 
reached on the “Design Charette Recommendation”

DesignDesign CharetteCharette
Recommendation Recommendation 

1. Shift Exit Ramp to Towne 
Centre further south

2. Add Town East Exit Ramp 
from the IH 30 Direct 
Connector

3. Add by-pass at Galloway
4. Add by-pass at Gus 

Thomasson

1

2

34
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Existing Roadway Existing Roadway 
NetworkNetwork
Stand alone project south of 
IH 30
Improve access within the 
Town East area
Phase I - Towne Centre and 
new ramps
Phase II - Town East Blvd. 
and IH 635
City of Mesquite 
contributing 24% of the 
total cost 

Mesquite SectionMesquite Section
Proposed ImprovementsProposed Improvements

Rebuild Towne Centre bridge to 6 
lanes and add a north side u-turn
Add a southbound exit ramp to 
Towne Centre
Add a northbound Towne Centre 
entrance ramp
Relocate existing Town East ramps
Add a fifth lane (auxiliary) between 
Town East and US 80
Rebuild Town East Blvd.
Reconstruct IH 635 bridge over 
Town East Blvd.
Total project construction cost is 
$28.9 million

Mesquite SectionMesquite Section
Proposed ImprovementsProposed Improvements

Phase I
Towne Centre Drive, including bridge 
(Target Completion Date Nov 2003)
Southbound Towne Centre exit ramp
Relocated southbound Town East 
entrance ramp
Relocated northbound Town East exit 
ramp
Frontage road improvements (partial)
Widen mainlane pavement northbound 
and southbound south of Town East 
Blvd.

Construction Cost - $10.9 million

Phased Construction

Mesquite SectionMesquite Section
Proposed ImprovementsProposed Improvements

Phase II
Town East Blvd.
IH 635 bridge over Town East Blvd.
Northbound Towne Centre entrance 
ramp
Modify southbound Town East exit 
ramp
Modify northbound Town East 
entrance ramp
Frontage road improvements (partial)
Reconstruct mainlane pavement south 
of Town East Blvd. as part of 
pavement rehabilitation

Construction Cost - $18.0 million

Phased Construction

Mesquite SectionMesquite Section
Proposed ImprovementsProposed Improvements

Timing of Improvements

Environmental Clearance - Phases I & II:
August 2002

Open Bids - Phase I
Sept/Oct 2002

Construction starts - Phase I:
January 2003

Construction starts - Phase II:
January 2005

Phased Construction
East & Mesquite East & Mesquite 

Proposed ImprovementsProposed Improvements
Ultimate condition after East 
& Mesquite sections are 
constructed
Mesquite section unchanged 
south of Town East Blvd.
IH 30 Interchange 
improvements improve 
freeway flow and local 
circulation
Design Charette 
recommendations are 
included 
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Environmental Doc. Environmental Doc. --
Categorical ExclusionCategorical Exclusion

1.  Description of the Proposed Action
2. Discussion of Existing Facility
3. Alternatives
4. Potential Social, Economic, and 

Environmental Effects of the 
Proposed Action

5. Public Involvement
6. Conclusion
7. Appendices

Basic Outline
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Environmental Impacts Environmental Impacts 
EvaluatedEvaluated

Land Use
Farmlands
Social
Relocation
Economic
Joint Development
Pedestrian & Bicycle Facilities
Air Quality
Traffic Noise
Water Quality
Permits
Wetlands
Water Body Modifications and 
Wildlife

Floodplains
Wild and Scenic Rivers
Threatened or Endangered 
Species
Historic and Archeological 
Preservation
Hazardous Waste Sites
Visual
Energy
Construction
Short term uses of environment 
vs. enhancement of long term 
productivity
Irreversible and irretrievable 
commitments of resources
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Environmental  Environmental  
FindingsFindings

Conclusion - Significant environmental impacts are 
not expected to occur
One noise wall is justified
ROW impacts are limited to 0.29 acres from 5 
parcels along Town East Blvd.
Transportation service improved for area
Proposed action is consistent with Mobility 2025 
Update and the Transportation Improvement 
Program found to conform to the Clean Air Act 
Amendments of 1990 by the US DOT on Oct. 19, 
2001

LBJ Mesquite Section Public Hearing
May 7, 2002

Planning 
Phase

LBJ
Corridor
Study

Final schematics presented at Public Hearing 
include one justified noise wall
Independent meetings will be held with 
adjacent property owners in noise wall areas
Adjacent property owners vote on noise wall
Appearance of wall will be part of the 
aesthetic design with input from adjacent 
property owners

Noise StudyNoise Study
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Noise StudyNoise Study

Noise modeling with new roadway 
configuration and 2020 traffic volumes 
completed:

Multi-family residential land uses adjacent to the 
freeway south of Towne Centre Drive 
experiencing interior noise levels in the range of 
49-53 dBA Leq(h)
Noise impact criteria is 51 dBA Leq(h)
Benefitted receivers are those that experience a 
reduction of 5 dBA
One noise wall is justified for the Mesquite 
Section 

ProposedProposed
Noise Wall  Noise Wall  

Proposed Noise Wall

East of IH 635
South of Towne Centre Dr.
Between mainlanes and 
frontage road
709 meters (2,326 ft)
2.8 meters to 3.7 meters in 
height (9.2 ft to 12.1 ft)
5 dBA reduction for 45 
apartment units (benefitted
receivers)
Total cost - $435,600
$9,680 per benefitted
receiver
Coordination with property 
owners ongoing
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ROW Impacts  ROW Impacts  

Location Parcels Hectares Acres
Northeast Quadrant 1 0.0344 0.0850
Southeast Quadrant 1 0.0256 0.0632
Northwest Quadrant 1 0.0148 0.0366
Southwest Quadrant 2 0.0413 0.1020

Total 5 0.1161 0.2868

Additional ROW for Town East Blvd.
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Timing for ProjectTiming for Project
ImprovementsImprovements

Planning Target Dates:
Mesquite Spring of 2002
East Section Summer of 2002
West Section Summer of 2002

YEAR
LPA Tasks 97 98 99 00 01 02 03 04 05 06 07 08 09 10

Legend: -- Planning
-- Final Design, ROW, Utilities
-- Construction

Mesquite Section
75/635 Interchange

East Section
West Section 2015/2020

A goal to have LBJ Freeway 
construction started in 2002 
has been established.

2015/2020TBD

TBD
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Project CostsProject Costs
Schematic Construction Costs

LBJ East & Mesquite Sections - US 75 to US 80

Note:
1. Does not include US 75 / IH 635 Interchange Costs of $261.9 Million.
2. Preliminary Cost Estimate based on Schematic Drawings.  Costs will continue to be 

updated as more detail is developed.
3. Costs do not include engineering, E&C, surveying and testing.
4. Costs do not include ROW or utility relocation costs.

Project Cost ($ Millions)
E1 & E2 - Greenville/Abrams/Skillman 82.8
E3 & E4 - Skillman/Plano/AT&SF RR 124.6
E5 & E6 - AT&SF RR/Centerville/LaPrada 116.4
IH 635 / IH 30 Interchange 134.1
Mesquite Section - Town East to US 80 28.9

Total $486.8
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Project CostsProject Costs
Overall Cost Summary

LBJ East  & Mesquite Sections - US 75 to US 80
Cost ($ Millions)

Construction Costs 486.8
PS&E, Testing, Misc. at 12% 58.5
Right-of-Way (85 parcels) 83.5
Utility Relocations 14.0

Total Costs $642.8
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Project CostsProject Costs
Cost Summary

Mesquite Section - Town East Blvd. to US 80
Cost ($ Millions)

City State Total
Construction Costs 6.4 22.5 28.9
PS&E, Testing, Misc. 1.5 2.0 3.5
Right-of-Way 1.0 0.0 1.0
Utility Relocations 0.4 4.7 5.1

Total Costs $9.3 $29.2 $38.5

Note: NCTCOG Funding of $5.0 million from STP-MM program

LBJ Mesquite Section Public Hearing
May 7, 2002
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Aesthetic DesignAesthetic Design
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Right-of-Way Acquisition Process  

Environmental ClearanceEnvironmental Clearance
Local Agency AgreementsLocal Agency Agreements
Approved Right of Way MapApproved Right of Way Map
FundingFunding
Release from TxDOT Austin to   Release from TxDOT Austin to   

Begin Acquisition ProcessBegin Acquisition Process

1. TxDOT Obtains:
Right-of-Way Acquisition Process  

Property Title InformationProperty Title Information
Five Year Sales DataFive Year Sales Data
Preliminary Title CommitmentPreliminary Title Commitment

…TxDOT then makes pre…TxDOT then makes pre--
appraisal contacts with property appraisal contacts with property 
owners.owners.

2. TxDOT Orders:

Right-of-Way Acquisition Process  

Appraisers Contacts OwnerAppraisers Contacts Owner
Appraisers Submit AppraisalsAppraisers Submit Appraisals
TxDOT Reviews Appraisals TxDOT Reviews Appraisals 

for Approvalfor Approval

3. TxDOT Assigns 
Independent Appraisers:

Right-of-Way Acquisition Process  

Appraised Value of PropertyAppraised Value of Property
Compensable Damages to Compensable Damages to 

Remaining Real Property Remaining Real Property 
Relocation AssistanceRelocation Assistance

4. TxDOT’s Acquisition 
Agent Presents Offer to 
Property Owner, Including:

Right-of-Way Acquisition Process  

a.a. Donate Land,Donate Land,
b.b. Accept Offer, Accept Offer, 
c.c. Submit Counter Offer, Submit Counter Offer, 

if Appropriate.if Appropriate.
d.d. Begin Eminent Domain Begin Eminent Domain 

Proceedings, if Agreement on Proceedings, if Agreement on 
Value is not Reached.Value is not Reached.

5. Property Owner may then:
Right-of-Way Acquisition Process  

Owner Signs Deed & Owner Signs Deed & 
Memorandum of AgreementMemorandum of Agreement

TxDOT Issues Warrant to TxDOT Issues Warrant to 
Owner & Title CompanyOwner & Title Company

Owner Closes at Title Company Owner Closes at Title Company 
and is Compensated for New and is Compensated for New 
RightRight--ofof--WayWay

5b. When Owner Accepts:
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Right-of-Way Acquisition Process  

Owner May Submit Counter Offer Owner May Submit Counter Offer 
if Owner Beliefs it does if Owner Beliefs it does notnot
Represent Fair Market ValueRepresent Fair Market Value

TxDOT Reviews Counter Offer TxDOT Reviews Counter Offer 
and Either Accepts or Rejects Itand Either Accepts or Rejects It

If Rejected, Owner may Accept If Rejected, Owner may Accept 
Original Offer or Proceed to Original Offer or Proceed to 
Eminent DomainEminent Domain

5c. Owner Counter Offers:
Right-of-Way Acquisition Process  

Court Appoints 3 Commissioners Court Appoints 3 Commissioners 
to Hear Owner & TxDOTto Hear Owner & TxDOT

Commissioners Decide AwardCommissioners Decide Award
TxDOT Deposits Award in Registry TxDOT Deposits Award in Registry 

of Court & Takes Possessionof Court & Takes Possession
Either Owner or TxDOT Shall Have Either Owner or TxDOT Shall Have 

the Right to Appeal to Jury Trialthe Right to Appeal to Jury Trial

5d. Eminent Domain:
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CommentsComments

Please:

Use the microphone
and

Provide your name and address
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EXTRA SLIDES
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Project CostsProject Costs
Schematic Construction Costs

LBJ West Section - Luna Road to US 75

Note:
1. Does not include US 75 / IH 635 Interchange Costs of $261.9 Million.
2. Preliminary Cost Estimate based on Schematic Drawings.  Costs will continue to be 

updated as more detail is developed.
3. Costs do not include engineering, E&C, surveying and testing.
4. Costs do not include ROW or utility relocation costs.

Project Cost ($ Millions)
IH 35E Interchange (Luna to Webb Chapel) 270.6
West Section Tunnel & Transition Sections 587.9

(Webb Chapel to Merit)
LBJ Mainlanes and Ramps between Portals 77.6

(Midway to Preston)
Early Frontage Roads (Hillcrest to Merit) 24.5

Total $960.6
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Project CostsProject Costs
Overall Cost Summary

LBJ West Section - Luna Road to US 75
Cost ($ Millions)

Construction Costs 960.6
PS&E, Testing, Misc. at 12% 115.3
Right-of-Way (104 parcels) 93.3
Utility Relocations 28.3

Total Costs $1,197.5


